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JI. HEADING
Date: March 1, 1995

From: Sam Borries, OSC, U. S. BPA, Region V, BERB RS II
TO t Db D etriCh-ATTN= T; JOhnlOn,OSWBR,waSh-DnC CICIN BN BC B BN BN R W)

[N N N ) ® 9 G 0 ¢ 20 PO O SBPOSPSE OGS v e LI BN B BN BN ] rAx (703, 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. B CQ, Chief RS'II’ EERB, Chicago, IL ¢ovs0sss BY FAX
J. Cisneros, Chief, ES5S, Chicago, IL ..evincacsen BY FAX
§. Pastor, OPA, Chicago, IL ..¢sseses FAX (312) 353-1155
7. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-074?
B. K Bh, USBPA, Chicaq°' IL teceeeeresr PFAX (312) 886-4071
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 8B86-4071
P. Takacs, IEPA, Sprinifio d, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philidelphia, PA ..... FAX (215) 597-9845

U.s. Fi.h & Wildlife, IL e PO ON VOGS DN FAX (309) 793'5804

Subject: [Pollution Report For CBERCLA Time-Critical Removal
ction at Sauget & Company Landfill, Site Q, Sauget,
t. Clair County, Illinois,

POLREP #: 1 (INITIAL)
11. BACKGROUND

Site No.: 05-
Delivery Order No.s 5001-05-365
Response Authority: CERCLA
CqRCLA Incident Category: Time-Critical Removal
CERCLIS ID WH: ILD 000 605 790
NPL Status : No
) Start Date: February 21, 1995
N— Latitude: North 38°35:22.6"
Longitude: West 90°11746"

IXI. RESPONSE INFORMATION

A. Initial Situation:

Sauget & Company Landfill, Site Q is one of 12 suspected
uncontrolled hazardous waste sites that form the Dead Creek
Project. This| 90 acre landfill is located on the sastern bank of
the Mississippi River in an industrial area. The Mississippi River
is a drinking water source for many communities downriver from the
site. During the 1993 flood of the Mississippi River, the site was
submerged unde gpproximateli five feet of water. The flood waters
eroded a portion the original cover material and exposed
approximately |12 deteriorated drums. Sample rasults collected
during a site asseasment following the flood indicated high
concentration pf polychlorinated biphenyl (PCB) in the exposed




SENT BY:E AMND E CIWCINNATI ; 3~ 1-95 12:31AaM ; 5136714917 CCITT G3:8 3

drums. PCB cancentrations were in the range of 180,000 to 260,000
parts per million (ppm).

On February 1§, 1995, the U.S. EPA On Scene Coordinator (0SC) Sam
Borries performed a pre-planning visit with the BRCS contractor to
evaluate site conditions. The site visit revealed that the
owner/operator apparently graded (bulldozed) the deteriorated bank
of the landfill as part of an cxpanliontfroject for storage of
landscape matgrial., This grading spread the contents of the
previously exposed drumg over the riverbank and beach. Vvisual PCB
contamination | was observed up to the shoreline of the river.
Visual PCB contamination was identified on the beach and bank area
of the river.

B. Actions Taken (February 21 - 26, 1995)

* The |U.S. EPA mobilized BRCS and TAT contractors to the
site on February 21, 1995.

w ERCY contractor completed site setup and designated
exclusion, support and other work zones.

. BERCY completed the excavation of agproximatoly 200 cubic
yards of visually contaminated soil/sand and debris from
the landfill bank and beach areas.

* A sampling plan was develcped for the site according to
the 0ffice of Toxic Substances (TSCA} publication # EPA
$60//5-86-019 (hexagonal-grid sampling).

W Beach excavations of the first lift removed approximately
3 inches of beach material over the contaminated area to
¢leanup up visual solid PCB material.

screening results utilizing ENSYS test kits for
sediment samples collected from the beach of the
Mississippi River indicated levels of PCBs greater than
100 ppm after the first lift was excavated. A second

sanples collected. Similar levals of PCBs were detected
oil samples collactad from the landfill bank along
with visual contamination. A second lift was also
ed from the Bank area. Bank material approximately
feet thick has been removed to cleanup visual

ination. Verification samples from the bank have
collected for analysis.

ication samples will be analyzed during the week of
ary 27th along with disposal samples.

ations of approximately 20 feet into the landfill
were| completed to determine if any additional drums
existed bayond the original drum location.
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* All excavated material, approximately 200 cubic yards,
has | been staged in roll-off boxes or stockpiled and
covered while awaiting disposal arrangements.

* All personnel were demobed on February 26th while waiting
forjzerification sample results and 0SC Training.

C. Enfgrcenent

Bnfdrcement efforts were not successful in identifying
spedific individuals who may have placed the drums in the
landfill. Ongoing efforts will attempt to identify PRPs.
Howaver given the current site conditions, activities
will proceed to remove PCBs from the Bank and Beach
Aregs.

IV. NEXT STEP

A. Await verification sampling results to aevaluate the
attainment of cleanup standards and excavate any
additional material as necessary.

B. Arrange off-site dispeosal of excavated waste.

c. Stahilize the site from potential future flood erosion.

V. KBRY ISSUBS

A, U.S. Fish & Wildlife Service Biologist Edward Karecki has
provided a Memorandum dated February 21, 1995, suggesting
BRB attain a cleanup level of 1.2 mg/kg, or as close to
this number as is feasible. Given current available
funding and estimated volumes of material to be removed
BRB will attenpt to reach this suggested cleanup level.

B. Samples have been collected and sent off-site for
analysis to determine if the waste will be disposed of as
a 7TSCA waste or mixed with RCRA waste. This
determination may greatly affect the disposal options
available.

VI. Costs to date

AMOUNT AMOUNT AMOUNT
BUDGETED usen REMAINING

US EPA (Direct

& Indirect) $ 19,600.00 $§ 2,703.50 $ 16,896.50
TAT $ 8,500.00 $ 3,191.69 $ 5,308.31
BRCS $100,000.00 S 35,6831.95%5 $.64,.168.05
TOTAL $128,100.00 $ 41,727.14 $ B86,372.86




